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ABSTRACT 
The Cis-Lunar Destination Team of NASA's Human Spaceflight Architecture Teait1 
(HAT) has been perfom1ing analyses of a number of cis-lunar locations to infom1 
architecture development, transportation and destination elements definition, and 
operations. The cis-lunar domain is defined as that area of deep space under the 
gravitation influence of the earth-moon system, including a set of orbital locations 
(low earth orbit (LEO]. geosynchronous earth orbit [GEO]. highly elliptical orbits 
[HEO]); earth-moon libration or "Lagrange·· points (EMLl through EMLS, and in 
particular, EMLI and EML2), and low lunar orbit (LLO). We developed a set of cis-
lunar mission concepts defined by mission duration, pre-deployment, type of mission, 
and location, to develop mission concepts and the associated activities, capabilities, 
and architecture implications. To date, we have produced two destination operations J 
concepts based on present human space exploration architectural considerations. We 
have recently begun defining mission activities that could be conducted within an EM 
LI or EM L2 facility. This paper will review details of this work. 
1. INTRODUCTION 
( NASA's Hwnan Spaceflight Architecture Team (HAT) has defined four destination 
teams: (1) Cis-Lunar (also tenned the Servicing and Deployment Working Group or 
SDWG), (2) Lunar, (3) Near-Earth Asteroids, and (4) Mars. For the purposes of these 
analyses, the cis-lunar domain is defined as that area of deep space under the 
gravitation influence of the earth-moon system, including a set of orbital locations 
(low earth orbit (LEO], geosynchronous earth orbit [GEO], highly elliptical orbits 
[HEO]); earth-moon libration or "Lagrange" points (EMLI through EML5, and in 
particular, EML 1 and EML2), and low lunar orbit (LLO). 
The HAT Destination Teams are chartered to develop destination activities and 
operations concepts -- or "destination design reference missions" -- for all potential 
destinations of human space exploration. The destination activities and operational 
concepts are intended to infom1 (a) architecture development, (b) transportation and 
destination element design, including new elements, (c) more detailed operations 
concepts and design reference missions, and ( d) campaigns, which combine multiple 
missions and destinations into near- and long-tem1 sequences. In this paper we will 
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describe work perfonned to date by the HAT Cis-Lunar Destination Team, with a 
primary focus on a Cis-lunar Mission Tree, Operations Concepts, and Issues and 
Implications as they are understood in the present' programmatic and technical context 
in which HAT operates. 
2. CIS-LUNAR MISSION TREE 
A mission possibility space can often be a large and complex theoretical space. Cis-
lunar space offers numerous locations and types of missions and the mission space 
has also been relatively unexplored (e.g., compared to human missions to the moon or 
Mars). We developed a mission tree to enwnerate the possibilities and serve much 
like a decision tree or a trade tree. The mission tree helped us understand the 
plausible mission possibilities and forced us to think carefully about key mission 
drivers. In defining this mission space, our primary mission drivers were: (a) mission 
duration, (b) whether assets were pre-deployed or not, (c) mission type, and (d) 
location within cis-lunar space. 
The "duration" parameter was based on the present projections for the Orion Multi -
Purpose Crew Vehicle' (MPCV) habitation period of approximately 21 days for a 
crew of four, beyond which additional habitation resources would be needed. We 
contemplated additional time period distinctions; however, given the high-level 
nature of this mission tree and our belief that the 21-day MPCV habitation distinction 
was sufficient to capture key mission profiles, we used the simple binary approach of 
either (a) less than or equal to 21 days (where the MPCV would serve as the crew 
habitat, providing the necessary pressurized volwne) or (b) greater than 21 days 
(where additional pressurized volume would be required). The second parameter, 
"pre-deployment," referred to whether or not assets would be pre-deployed to the 
mission location prior to crew arrival and would, therefore, be available for crew use 
during the mission. This was an important distinction, because the MPCV has limited 
cargo upmass carrying capability with a crew of four, especially to the cis-lunar 
locations under consideration, thereby significantly limiting the assets in support of 
the mission: The third parameter, "mission type," characterized missions as (1) 
servicing missions, (2) deployment/assembly missions, and (3) human exploration 
research and technology development missions, where science was considered to be 
part of both deployment/assembly and exploration research and development. Last, 
the fourth critical mission space parameter was the specific location within cis-lunar 
space, which could be significantly affected by the capabilities of the transportation 
elements and delta v requirements; for the purposes of this cis-lunar mission space 
analysis, these locations included LEO (including the International Space Station 
(ISS)), GEO, HEO, EML 1/L2 and LLO. 
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One of the more important considerations (as noted in the tree in Figure 1) is whether 
mission assets are pre-deployed on a separate launch in advance of crew arrival at the 
destination. Pre-deployment is important for missions less than 21 days as well as 
missions greater than 21 days, but it is more important for the latter. For exam.ple, 
assuming a 105 metric ton (mt) Space Launch System (SLS) capability to LEO, for 
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missions less than 21 days that do not have pre-deployed assets (i.e., all mission 
support assets are launched with the crew in a single launch), it is possible to bring 
extra payload (beyond the MPCV and Cryogenic Propulsion Stage [CPS]) ranging 
from three to 10 m( depending on the destination (as shown in Figure l); this holds 
for cis-lunar destinations other than GEO, for which the present architecture does not 
close (that is, the "extra payload possible" is effectively O mt). For missions greater 
than 21 days, additional habitation resources are required, so any extra payload mass 
would likely be taken by those additional habitation resources, making any extra 
payload beyond that effectively O mt. However, if assets are pre-deployed with an 
additional launch, much more mission-support payload can be delivered to the 
destination. 
Duration Pre-Deploy Mission Type Location - Developed ops cons - - • Ops cons being developed 
Shor1 Duration Missions 
Long Duration Missions 
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NO PRE-DEPLOY: With 105 mt SLS and no pre-deploy. 
payload mass (other than the MPCV. crew and CPS) to non. 
LEO locations is approx.imately O mt to GEO, 3 mt lo LEO, 5 
mt to EML 1/L2, and 8· 10 mt tor HEO. These missions could 
test the SLS and MPCV and/or possibly deliver payloads 
that fit within the remaining mass. 
NO PRE-DEPLOY: For longer duration missions, 
additional habitation and crew resource mass would be 
required, making additional mission payload to non· 
LEO destinations essentially zero. Nevertheless, these 
missions could test the SLS and MPCV. 
Figure 1. Cis-lunar mission tree with duration, payload pre-deployment, mission type, 
and cis-lunar location parameters. 
3. OPERA TIO NS CONCEPTS 
One of the primary activities of the HAT destinations teams is to produce notional 
missions or operations concepts that emphasize activities at the destination. The two 
operations concepts we have developed to date have been (1) a generic asset servicing' 
mission conducted in LEO and (2) a generic asset servicing mission conducted in 
GEO. We have begun work on a third operations concept, a mission to the EML1/L2 
system (where the transit between EMLl an EML2 can be done with low delta v). 
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The operations concepts performed to date provide an operations flow of activities at 
the destination to the level of day-to-day activities, without specific details regarding 
_how activities would be executed (i.e., a level of detail often associated with "conops'' 
or a more tactical level of detail). These operations concepts can also be thought of 
as notional missions and, within HAT, have been referred to as "Destination Design 
Reference Missions (DRMs)," (as opposed to Transportation DRMs), although at 
present they do not have the level of detail and rigor often associated with DRMs 
The operations concepts consist of essentially three representations: (1) a brief 
"bulletized" description (including such information as a mission description, 
elements used, transit operations, stack reconfiguration operations, rendezvous 
operations, crew operations, and earth-return operations), (2) a high-level day-by-day 
crew activities timeline, and (3) a "streetview" (a graphical representation of the ops 
con activities, focused primarily on what happens at the destination). 
3.1 LEO Servicing Mission 
To allow for more space to ~iscuss the GEO and EML1/L2 missions, we only briefly 
describe the LEO servicing mission using text from our mission description. 
• Assumptions: The satellite is cooperative but it did not reach the desired orbit and 
the solar arrays failed to fully deploy. An upgraded satellite sensor package needs 
to be installed, but the satellite was not designed for sensor replacement. 
• Elements: The elements included are the MPCV, a Cargo Hauler, and Robotics 
and EV A Module (REM) which acts as an airlock and carries EV A tools, a 
Sensor Package upgrade and Kick Stage (or Cargo Hauler propulsive stage). 
• Satellite Rendezvous: The MPCV is the active vehicle for all rendezvous 
maneuvers. As the reconfigured stack approaches the target satellite, the crew 
uses REM robotic arms to capture the satellite. The servicing activities require 
that the target satellite is held in a stable locked position. 
• Crew Operations: The REM suit lock provides EV A access and the MPCV is 
operated at a pressure that provides short pre-breathe times to optimize EV A time. 
The EV As are perfom1ed with two crew, with one crewmember supporting the 
EV A team in the MPCV at all times. Over the next three days, three EV A teams 
prepare the satellite for servicing, deploy stuck solar arrays, and replace the failed 
sensor package. On day six, the satellite is powered-up and checked out, and the 
orbit is corrected. On day seven, the satellite is released. 
• Earth Return Operations: After releasing the satellite, the MPCV backs away. , At 
a safe distance from the satellite. The MPCV performs the de-orbit bum to initiate 
re-entry. The Cargo Hauler may remain on orbit for future use (it can be move to 
another location for reuse/repurposin~). or it can de-orbit with the Kick Stage 
3.2 GEO Servicing Mission 
The GEO Servicing Mission Operations Concept: An I I-day mission to service two 
satellites in geosynchronous orbit. Satellite #1 has a mechanical failure of the 
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antenna gimbal and requires control gyro replacement and optics package upgrade, 
which was originally designed to allow crew EV A access. Satellite #2 has reached 
the operational end-of-life with no propellant remaining. It is currently uncontrolled 
but still functioning and requires refueling to extend operational life on GEO. 
Elements included in nvo launch stacks: The first launch pre-deploys the Cargo 
Hauler, which carries (a) the REM (including EVA tools and satellite-capture 
contingency tools, such as robotic arms), (b) components to be upgraded and replaced, 
and (c) a "Robotic Servicer." There is a Kick Stage (or Cargo Hauler p'ropulsive 
stage) and also an Upper Stage that places the Cargo Hauler on a GEO Transfer Orbit 
(GTO). The second launch includes the MPCV with crew and the CPS. 
Satellite Rendezvous: With the MPCV as the active vehicle, the stack approaches 
Satellite #1 and the crew uses REM robotic arms to capture the satellite which is then 
held in a stable, locked position by TBD mechanism (e.g., with robotic arms with 
adequate stiffness or docking mechanism on REM or Cargo Hauler). A docking 
mechanism may need to be custom made for the satellite 
Crew Operations: The REM suit lock provides EV A access and the MPCV is 
operated at a pressure that provides short pre-breathe times .to optimize EV A time. 
The EV As are performed by two crew, with one crewmember observing and 
supporting EV A in the MPCV at all times. As with the LEO mission, there are three 
EVA teams. In Figure 2 is shown part of the mission as an hourly crew activity 
timeline and Figure 3 shows a "streeview" chart that is intended to graphically 
represent the overall mission on one page. 
Earth Return Operations: After releasing the satellite, the MPCV backs away, and 
when it is at a safe distance from the satellite (to not contaminate/ "plume" the 
satellite and sensors), the MP~V performs the de-orbit bum. Following nominal 
procedures, the Service Module (SM) separates from the MPCV and the capsule re-
enters for crew earth return. The Cargo Hauler may remain on orbit for future use (it 
can be move 'to another location for reuse/repurposing), or it can de-orbit with Kick 
Stage 
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Crew 1 EVA to upgrade ORU optics package with Crew 3. Use UV light to neutralize charging, 
close satellite and prep for operation. 
Crew2 Monltorlng EVA operations and actively 
operating robotic arms/other c.ipablllties. 
Crew3 EVA to upgrade ORU optics package with Crew 1. Use UV light.to neutralize charging, 
close satellite and prep for operation. 
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Finish transition ID second satellite and perform burn to 
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capture and safe satellite 
Crew3 
2· Dock to Sat 
Figure 2. GEO Servicing Mission Hourly Timeline for Days 7-9. 
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This GEO satellite $erviclng mission 
uses both crew and robo~c elements 
and vlsla two utellite1. The MPCV 
Is the active vehlde ror satellite 
rendezvou\ maneuvers. The Cctrgo 
Hauler cont31ns the REM. Satellite 
Rtfutler, and robonc servic.t<r. The 
R(M arms w,11 captu,e the melhle 
and p1ovade platform, lor EVA. 
/ 
c,,w: O Sat Reluc!er 
MPCV 
Figure 3. GEO Servicing Mission "Streetview." 
3.3 EML1/L2 Mission 
Our team has just begun working on details of an Earth-Moon Lagrange Point 1 
(EMLl) and Lagrange Point 2 (EML2) notional mission, showing potential activities 
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that could be conducted at such a facility by crew when present and when the facility 
is uncrewed. EML1/L2 provide a deep space location beyond earth orbit and the van 
Allen radiation belts that can easily serve as an environment for testing, proving, and 
certifying technologies and capabilities required for human exploration beyond earth. 
There are clear differences between the two Earth-Moon Lagrange Points, the most 
obvious being that EML2 is located on the far side of the moon (which could possibly 
interfere with a "radio quiet zone"); however, the two locations can be thought of as a 
system, as one potential destination, since transit between the two can be done with 
relatively low delta-v. EML1/L2 missions have the advantage of not requiring 
landing on the lunar surface and, therefore, not requiring operations within the lunar 
''gravity well" and no requirements to deal with lunar surface environmental 
conditions (e.g., dust). 
The initial EM L l/L2 missions consist of two launches, one to launch and position 
the "deep space facility" (DSF) and a second to bring the crew; given the location, 
both missions require a Cryogenic Propulsion Stage (CPS) to reach EML1/L2. Once 
the crew arrives in the MPCV, the MPCV docks with the DSF and system check-out 
begins, followed by activities in the categories noted below, such as technology 
demonstrations, human research, tele-operation of lunar surface assets, etc. 
We've established a high-level preliminary "streetview" for these missions (as shown 
in Figure 4), as well as a list of potential activities for EML1/L2 grouped into the 
following categories: 
• Develop and certify human spaceflight operational capabilities in deep space 
• Serve as an assembly point for large space structures 
• Conduct lunar support operations (e.g., via robotic transport to/from the 
surface, teleoperation/telepresence on the lunar far side, etc.) 
• Serve as an off-Earth sample return quarantine and collection facility 
• Serve as the initial node in an HSE communications and navigation 
infrastructure 
• Serve as a deep space node for international education and public outreach 
• Serve as a platfonn for science from the unique L 1 / L2 location 
• Serve as a "hub" for space-based servicing ' 
• Serve as a transportation node / "staging location" 
• Provide a platform and services for commercial vehicles and services ( e.g., 
docking port) 
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Figure 4. Preliminary Earth-Moon Ll / L2 Notional Mission "Streetview." 
4. ISSUES AND IMPLICATIONS 
4.1 Transportation Architecture and Elements 
Based on operations concepts we've developed so far, we anticipate that future cis- < 
lunar missions will benefit from and directly require the following general 
capabilities and activities: 
• Capturing "non-cooperative" satellites 
• Precision approach and autonomous rendezvous and docking 
• Autonomous vehicle station-keeping 
• In-space cryogenic fluid transfer/ refueling 
• Next generation crew EVA systems 
• Hun1an and robot autonomous operations 
• Advanced human and robot interaction 
• Next-generation space robotics and robotic servicing 
• Cis-lunar habitation 
• Assembly of large space structures beyond LEO 
• Some level of crew on-orbit autonomy 
The MPCV and spacesuits are not presently being designed to operate in the GEO-
unique charging environment. The current EV A System significantly limits the 
duration of crew operations in the GEO-unique environment. Presently, the 
architecture cannot return the crew from GEO. We expect a requirement for 
"hauling" and delivering cargo to specific cis-lunar locations for crew use during the 
missions. Therefore, the cis-lunar team has begun identifying the functionality 
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requirea of such a "cargo hauler" and we have developed initial concepts for this 
element. In addition, the cis-lunar missions have identified a clear need for 
significant advancements in robotics and crew + robotics interaction and we have 
begun evaluating robotics capabilities and functionality required within the REM. 
4.2 Global Exploration Roadmap 
The first iteration of the Global Exploration Roadmap (GER) was released in 
September, 2011 as a product of the International Space Exploration Coordination 
Group (ISECG). It "reflects the international effort to define feasible and sustainable 
exploration pathways to the Moon, near-Earth asteroids, and Mars." The GER 
contains many links to mission activities being explored by the HAT Cis-Lunar 
Destination Team. Of significant interest for the cis-lunar domain is the "Asteroid 
first" scenario which calls for a Deep Space Habitat (DSH) in cis-lunar space prior to 
the first human asteroid mission, to demonstrate capabilities for traveling, living, and 
working in de·ep space. A potential intemational issue that we are investigating that is 
not explicitly addressed in the GER is the question of how to avoid harn1ful 
interference of the "radio quiet zone" on the lunar far side. It is also noteworthy that 
in the "Moon Next" scenario, "opportunities for commercial and international cis-
lunar missions" are identified. 
4.3 International Robotics & Servicing Working Group (RSWG) 
The RSWG is an international group (managed by the Canadian Space Agency with 
representation from participating agencies) that focuses on identifying the 
requirements for advanced robotic systems to support future human space exploration 
missions. The cis-lunar destination team has been working with the RSWG to identify 
and rank/value robotic support capabilities within cis-lunar missions, to aid in 
identifying and guiding robotic technology development. 
4.3 Summary/Lessons 
• Destination Integration I Campaigns: The cis-lunar domain may be where the 
first set of future human space exploration missions occurs and it is important 
that they feed forward to the other HSF destinations as much as possible. More 
generally, this suggests the usefulness of "multi-destination" campaigns that 
integrate different destinations such that near and long-tenn objectives are 
incrementally addressed. 
• Strategic Knowledge Gaps: Cis-lunar mission concepts of operations are helping 
to address Strategic Knowledge Gaps for other destinations. such as long 
duration mission challenges in a deep space environment. 
• Transportation: For a 105 mt SLS, very large payloads can be delivered to LEO, 
thereby allowing single launch missions for servicing, deployment of assets, and 
technology development. Non-LEO crewed missions have very limited 
additional payload capability with a 105 mt SLS. 
• Pre-deploying assets: Pre-deploying asset~ in support of non-LEO cis-lunar 
missions enables more robust missions. 
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• Geosynchronous Earth Orbit missions: Crewed missions within the GEO belt 
create significant environmental challenges that would require design changes to 
several elements and systems, including MPCV and suits. 
• Global Exploration Roadmap: The GER, with additional NASA strategic goals 
and objectives, can serve as a useful frame ofreference for developing valuable 
destination activities. 
• EMLJIL2 Deep Space Habitat/Facility: An EM Ll / L2 facility has the potential 
for a wide range of uses in support of furthering human space exploration goals, 
such as developing and certifying human spaceflight operational capabilities in 
deep space, supporting lunar surface operations, performing scienc~, and serving 
as a sample return collection, analysis and quarantine facility. Lagrange points 
offer relatively stable locations that avoid gravity wells. 
• Commercial: Cis-lunar missions can benefit from commercial contributions as 
well as potentially enable commercial interests, such as fuel depots, space 
communications, and tourism. · 
ACKNOWLEDGEMENTS 
The authors wish to acknowledge members of the HAT cis-lunar destination team for 
their contributions to this work: 
• NASA Langley Research Center: David Reeves, Julie Williams-Byrd, Matthew 
Simon, Kevin Larman 
• NASA Goddard Spaceflight Center: Dr. Harley Thronson, Dr. Ruthan Lewis, 
Jacqueline Townsend 
• NASA Johnson Space Center: Lee Graham 
REFERENCES 
• Decade P?anning TeamJSC 2001 "Gateway" architecture (NASA EX15-001-0l) 
• The Utilization of Halo Orbits in Advanced Lunar Operations. NASA TN D-6365 
(1971) 
• Site Selection and Deployment Scenarios for Servicing of Deep-Space 
Observatories. IEEE 0-7803-7231-X (2001) 
• Conceptual Design of a Lunar Li Gateway Outpost. IAC-02-IAA.13.2.04 (2002) 
• Utilization of Libration Points for Human Exploration in the Sun-Earth-Moon 
System and Beyond. IAC-03-IAA.13.2.03 (2003) 
• Using NASA 's Constellation Architecture to Achieve Major Science Goals in Free 
Space. IAC-08-A5.3.6 (2008) 
• Review of US Human Space Flight Plans ("The Augustine Committee"). 
http://www.nasa.gov/offices/hsf/home/index.html 
• Review of US Concepts for Post-ISS Space Habitation Facilities and Future 
Operations. AIAA Space 2010; #818583 (2010) 
• Human Operations Beyond LEO by the End of the Decade: An Affordable Near-
Term "Stepping Stone." Space Review (2011). 
• The Global Exploralion Roadmap. International Space Exploration Coordination 
Group. (September, 2011 ). http://www.nasa.gov/exploration/about/isecg/ 
10 
